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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR Network Cabeling Services (NCS) SUPERINTENDENT N/A 

DAY OF WEEK & DATE: Friday, March 25, 2016 REPORT NO. 12 

WEATHER Sunny and clear with calm winds TEMPERATURE L: 48  H: 68 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
4 – NCS   

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0800 to 0840 – Anchor QEA and NCS personnel arrive at Site. 
 
0815 – Health and safety meeting. 
 
0820 to 1805 – NCS completes security camera installation at all three locations. 
 
1820 – NCS and H. Samaha offsite. 
 
Summary of Progress on this Date: 

• NCS completed installation of security camera system. 
 
Persons Onsite on this Date: 
Holly Samaha (Anchor QEA) 
NCS personnel  
 
Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 
Type C cubic yards 0 Truck bed measure 18-20 18-20 

Pea Gravel Tons 0 Truck bed measure 14 14 
           

TESTS PERFORMED: None 

 PHONE LOG:  
None. 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Two photographs with captions None 

QA REPRESENTATIVE Holly Samaha HRS 10.25 DATE 3/25/2016 
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Photograph 1 – Fully installed security camera at CAM-02. 

 

  
Photograph 2 – NCS wiring security camera system at CAM-01. 
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